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A New University Greenhouse From Inception  

to Completion©

Charles A. Brun
Washington State University, 1919 NE 78th St., Vancouver, Washington 
Email: brunc@wsu.edu

At our Washington State University Extension office complex known as the Heri-
tage Farm we have 79 acres of county-owned farm ground which includes commu-
nity garden plots, agricultural research plots, and a collection of older greenhouses 
utilized by our Master Gardener Foundation. While the individual greenhouses are 
serviceable they are very dated. 

INCEPTION
Washington State University conducted agricultural research at the Heritage farm 
from 1949 until 2008, at which time Clark County resumed ownership of the prop-
erty with the intent of keeping it as a working farm. County staff reviewed the 
assortment of older greenhouses on the farm and determined that they should be 
replaced with modern structures incorporating the latest in greenhouse technology. 
In January, 2010, I approached the county with a proposal to build a new 30-ft  
60-ft gable greenhouse (GH). My initial proposal was readily accepted based on a 
projected cost estimate. In early discussions with staff from Clark County the issue 
was raised as to whether the new structure would have to meet the standards of 
the International Building Code for a GH. When I discussed inviting not only vol-
unteers but also the general public into the building the county Building Inspector 
stated that clearly it had to have a Commercial Building Permit. As such agricul-
tural buildings do not have to meet code as they are not open to the public (Bartok, 
2005). Before our GH could be erected it had to have stamped engineering drawings 
sent by our manufacturer (Conley’s Greenhouse Manufacturing and Sales) to the 
County Building Department. Our GH had to meet the same standards as those 
for a retail garden center (Humphrey, 2010), including a 25-lb snow load. As for the 
site for the new GH, the county General Services’ staff recognized that the majority 
of the structures on the site were dilapidated and should be removed over time as 
opposed to being updated. Any new structure had to be placed on top of previous 
GH foot print. In addition, the county Fire Department had to review the plans for 
the entire GH complex. The Fire Marshall determined that no fire flow had been 
set for the entire GH complex. We could not exceed a total of 9,620 ft2 of GH without 
triggering the need to either install sprinklers or put in a new fire hydrant. As our 
new structure would be open to the public it had to have doors and walkways that 
complied with the Americans for Disabilities Act (ADA). 

PROJECT DEFINITION
The first step in considering what our new GH would include directed us to look 
at comparable research and public school structures. We reviewed coded houses 
in northwestern Oregon and southwest Washington. In keeping with the goal 
of building a structure with a professional appearance we looked at gable truss 
structures with rigid glazing. County staff members expressed strong support for 
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a well-designed structure that resembled those found at other public high schools 
and universities in the surrounding community. We discounted semi-gable (arch) 
or quonset bow designs as these were so often associated with lower-end facilities. 
Rather than using the common polyethylene or corrugated polycarbonate for glaz-
ing we opted for double-wall polycarbonate as it offered better insulation, durabil-
ity, strength, and appearance. 

For summer ventilation we opted for a design that incorporated both a roof vent 
as well as side vents. By incorporating a dual venting design we hoped to reduce 
the summer heat load by both wind pressure and thermal gradients (Buffington, 
2010). Our naturally vented GH used less energy and was quieter than one with the 
traditional intake shutters and exhaust fans. To reduce the apparent heat load dur-
ing the summer months we looked at a shade curtain system built truss-to-truss in 
a slope-flat-slope design. This design will enable us to hang plants and horizontal 
air flow fans from the roof trusses without interfering with the shade panel. A flat 
panel shade curtain would have been less expensive. During the winter months the 
shade panel can reduce heat loss significantly. We did understand that natural ven-
tilation may not be enough to keep the interior temperature comfortable during the 
summer months. Accordingly, we had the engineering plans include space on the 
end walls for an evaporative pad on the windward wall and two exhaust fans on the 
leeward side. In our Northwest location this could reduce the ambient temperature 
by 15–18 °F depending on the relative humidity. 

For heating the GH we looked at the newer condensing unit heaters. These units 
capture and utilize latent heat from the water vapor in the exhaust stream, en-
abling them to be 93% efficient (Schaffart, 2010). As a backup we had the standard 
78% efficient power vented unit heater. Our greenhouse heating was designed to 
maintain a 50 °F temperature differential. For environmental control in the new 
GH we looked at electronic controllers that could regulate the heater, vents, shade 
curtain, and eventually the pad and fan system (Jones, 2008). We selected a Wad-
sworth EnviroSTEP unit that could manage 12 programmable relay stages. In 
time we may tie this unit into a personal computer. 

For benches we looked at both stationary as well as rolling designs. We settled on 
five of each, with steel legs and hot-dip galvanized wire mesh bench tops. We dis-
counted plastic bench tops as they did not appear to offer sufficient flex resistance. 
In order to keep the benches stabile their legs were set into concrete caissons. 

For task lighting we had a combination T-5 fluorescent fixtures as well as high-
pressure sodium lamps for seed starting. We have already started discussions 
with a major greenhouse lighting company in our community to donate lights to 
our new GH.

PROJECT DESIGN
During the design stage we worked with private greenhouse consultants to com-
pare the costs associated with all the different variables we had reviewed. We 
looked at prices for gable houses from Stuppy (Classic 2000), AgraTech (SolarLite), 
Nexus (Vail), and Conley (7500 series). We settled on the Conley structure as they 
could custom design a structure to fit our space limitations. We had considerable 
input from the Master Gardener volunteers who will utilize the GH. They agreed to 
contribute $6,000 towards the new benches for the GH. While we were very fortu-
nate to have as many of the advanced features we reviewed, budget limitations pre-
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cluded us from having a full concrete pad, a pad and fan evaporative cooling system, 
and potable water delivered to the new GH. All told the entire project including site 
improvement cost on the order of $150,000. 

IMPLEMENTATION
The GH was ordered from Conley GH in March 2011, and it arrived on 2 April 
2011. We next had to develop a Request for Proposal for a contractor to build the 
structure. We assigned a value of $35,000 to cover construction. Of the three firms 
we solicited none of them felt they could meet this bid, as the county asked them 
to pay prevailing wages. During a second round of bids I was able to find a local 
contractor who would do the work, as long as he had assistance from the county 
Facilities Management staff. 

UTILIZATION
The new GH was set up for teaching as well as raising plants to sell to support the 
Master Gardener Program. Currently, we raise nearly $35,000 per year from the 
sale of bedding plants, vegetable starts, houseplants, and herbaceous perennials. 
As this will be an ADA compatible structure we will be able to offer classes to mobil-
ity limited participants. 
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